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CREW: 158

Originator
Planner
Drawing No

Equip No/Cat:

Project ID
Shutdown
Ref No

KELLY CLOWARD
KELLY CLOWARD
2TGA-M2079
2TGA--1 2
2TGA-TRB-1

U Unit

Step Job Scope

1 REPLACE UNIT 2 HP TURBINE WITH ALSTOM

RETROFIT SPRING 2002 OUTAGE.

WORK ORDER TYPE: MODIFICATIONS

Schedule Date
Priority
Clearance
Tag Request
Text ID
Frequency
Last Reading

WORK ORDER FOR TRACKING MATERIALS, PARTS,
LABOR, AND CONTRACT COST FOR UPGRADE OF

THE UNIT 2 HP TURBINE.

01-19846-2

3A
NO

NOT SCHEDULED
No Reading

ISSUE DATE 01/06/11
Date Completed:
Completed By

Accepted By

MN DY Safety and Additional Information

12

Page 1 Of 5
Failure Code:

Signature

Signature

**%* Delay Codes Legend **

W=Whse C=CrSp T=Tag TL=Tool P=Plan
** Record Time Daily ** Delays
Emp No Date Hours Code/Hrs

** IMPORTANT NOTICE **
YOU ARE RESPONSIBLE FOR YOUR OWN SAFETY AND MUST
ENSURE THAT THE REQUIRED PPE IS WORN FOR EVERY
JOB YQOU ARE DOING. IF YOU HAVE ANY QUESTIONS
CONCERNING THE WORK RULES, SAFETY CODES, OR
REQUIRED PPE, PLEASE CONTACT YOUR SUPERVISOR.

Job Feedback/Historical Notes:

01-19846-2
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WORK ORDER TYPE: MODIFICATIONS

** Work Order Parts List **

Description

BATTERY, 001.5 VOLT

BEARING, PILLOWBLOCK

TOOL, INSERT

DISC, GRINDING

PLASTIC, FIRE RETARDANT
FILE, 2ND CUT

FILE, 2ND CUT

TAP, PLUG-TURBINE

WELD MATERIAL, GLOVES

FILE, BASTARD CUT

RAGS, COTTON

STEEL, ANGLE

CAP, 00.50 SOCKETWELD

CAP, 00.75 SOCKETWELD

CAP, 01.00 SOCKETWELD

PLUG, 01.00 THREADED

BLADE, CIRCULAR SAW

OIL, STP

STEEL, FLATBAR

STEEL, STRAP

BLADE, FRICTION SAW

CLEANER, HAND

LINK, MASTER

CHAIN, ROLLER

CHAIN, SAFETY

CHAIN, SAFETY

INSULATION, INSULATING CEMENT
LAGGING, ALUMINUM
INSULATION, CALCIUM SILICATE
INSULATION, CALCIUM SILICATE
INSULATION, CALCIUM SILICATE
INSULATION, CALCIUM SILICATE
INSULATION, CALCIUM SILICATE
KNIFE, RAZCR

DISC, GRINDING

STUD-TAP, SHL HP

NUT, CASING

KNIFE, PUTTY

HINGE, CONTINUOUS

HASP, LOCK

GLOVES, LATEX

INHIBITOR, RUST

GASKET, SPIRAL WOUND

GASKET, FLEXITALLIC

GASKET, FLEXITALLIC

GASKET, FLEXITALLIC
INSULATION, CALCIUM SILICATE
BOLT, SHELL

RING, PACKING

RING, PACKING

RING, PACKING

01-19846-2

ISSUE DATE 01/06/11

PO/Req/SIR Date Due
S 207608 03/10/02
S 208470 03/14/02
S 208243 03/13/02
S 207114 03/07/02
S 208772 03/16/02
S 208879 03/18/02
S 208879 03/18/02
S 207595 03/10/02
S 208204 03/13/02
S 208879 03/18/02
S 210416 03/25/02
S 207696 03/11/02
S 200103 02/15/02
S 200103 02/15/02
S 200103 02/15/02
S 208027 03/12/02
S 206257 03/03/02
S 208430%* 03/14/02
S 207890 03/12/02
S 208371 03/14/02
S 208028 03/12/02
S 209966 03/23/02
S 209272 03/19/02
S 209272 03/19/02
S 207022 03/07/02
S 209269 03/19/02
S 210314 03/25/02
S 210201 03/24/02
S 207970 03/12/02
S 207970 03/12/02
S 207970 03/12/02
S 207970 03/12/02
S 207970 03/12/02
S 206474 03/04/02
S 207114 03/07/02
S 207403 03/09/02
S 209222 03/19/02
S 209731% 03/21/02
S 209730 03/21/02
S 209730 03/21/02
S 210286 03/25/02
S 210065 03/23/02
S 204660 02/19/02
S 204660 02/19/02
S 204660 02/19/02
S 208636 03/15/02
S 207970 03/12/02
S 206920 03/07/02
S 201452 03/02/02
S 201452 03/02/02
S 201452 03/02/02

EA

FT

RL
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
ER
EA
PK
EA
EA
EA
EA
EA
EA
EA
EA
EA
EA
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CREW: 158 WORK ORDER TYPE: MODIFICATIONS 01-19846-2 ISSUE DATE 01/06/11 Page 3 Of 5

*#* Work Order Parts List **

Part No Description PO/Req/SIR Date Due u/M Reqd Commit Issued/Revd
52 46115 RING, PACKING S 201452 03/02/02 EA 1 0 1
53 46116 RING, PACKING S 201452 03/02/02 EA 1 0 1
54 46117 RING, PACKING S 201452 03/02/02 EA 1 0 1
55 46131 NUT, SLOTTED S 192557 11/20/01 EA 48 0 48
56 46873 GASKET, SPIRAL WOUND S 192557 11/20/01 EA 2 0 2
57 46874 GASKET, SPIRAL WOUND S 204660 02/19/02 EA 2 0 2
58 46877 GASKET, SPIRAL WOUND S 204660 02/19/02 EA 2 0 2
59 46943 CORD, PORTABLE S 205988 03/07/02 FT 1000 0 1000
60 46955 NUT, COVERED S 209222 03/19/02 EA 2 0 2
61 47310 STUD, THRU S 192557 11/20/01 EA 24 0 24
62 50618 ROD, ALLTHREAD S 206897 03/07/02 EA 0 0 0
63 50619 ROD, ALLTHREAD S 206898 03/07/02 EA 4 0 4
64 50778 NUT, 000.750 S 206256 03/03/02 EA 8 0 8
65 51012 GASKET MATERIAL, NON-ASBESTOS S 208462 03/14/02 SF 20 0 20
66 51013 GASKET MATERIAL, NON-ASBESTOS S 208462 03/14/02 SF ¢ 0 0
67 51040 GASKET MATERIAL, FIBER S 210220 03/24/02 SF 6 0 6
68 51348 CAP SCREW, 0.312-18 S 207890 03/12/02 EA 10 0 10
69 51349 CAP SCREW, 0.312-18 S 207890 03/12/02 EA 10 0 10
70 51373 CAP SCREW, 0.500-13 S 208854 03/18/02 EA 1 0 1
71 51437 CAP SCREW, 0.437-20 S 208854 03/18/02 EA 0 0 0
72 51441 CAP SCREW, 0.500-20 S 208854 03/18/02 EA 0 ¢} 0
73 51511 CAP SCREW, 0.437-14 S 208854 03/18/02 EA 0 0 0
74 52127 HOOK, CLEVIS S 207022 03/07/02 EA 4 0 4
75 52538 BREAKER, 00070.0 AMP S 205583 EA 2 0 2
76 53215 FILE, 2ND CUT S 208879 03/18/02 EA 1 0 1
77 53280 KNIFE, PUTTY S 209731 03/21/02 EA 1 0 1
78 53387 KNIFE, UTILITY S 206133 03/03/02 EA 0 0 0
79 53447 STEEL, ROUND S 208857 03/18/02 IN 10 0 10
80 53509 SHEET, COPPER S 210215 03/24/02 SF 1 0 1
81 53518 STOCK, SHIM S 208132 03/13/02 RL 1 0 1
82 53569 ROD, DRILL S 207890 03/12/02 FT 3 0 3
83 53570 ROD, DRILL S 207890 03/12/02 FT 3 0 3
84 53571 ROD, DRILL S 207890 03/12/02 FT 3 0 3
85 53698 HANDLE, SLEDGE S 206474 03/04/02 EA 1 0 1
86 55000 BOLT, JOINT S 207520 03/10/02 EA 1 0 1
87 55453 BOLT, PACKING S 210139 03/24/02 EA 2 0 2
88 56672 SHACKLE, ANCHOR S 209270 03/19/02 EA 3 0 3
89 61617 BREAKER, 00060.0 AMP S 205583 EA 2 0 2
90 65010 HEATER, SPACE S 208097 03/14/02 EA 6 0 6
91 67740 GLOVES, EAO S 207114 03/07/02 PR 6 0 6
92 71283 TOOL, INSERT S 210420 03/25/02 BX 1 0 1
93 74616 LIGHT, HARD HAT S 206133 03/03/02 EA 3 0 3
94 76041 GASKET, SPIRAL WOUND S 209012 03/18/02 EA 2 0 2
95 76153 CARTRIDGE, PRINTER S 203825 02/14/02 EA 2 0 2
96 76154 CARTRIDGE, PRINTER S 203826 02/14/02 EA 2 0 2
97 76469 ICE, CURBED S 208249* 03/14/02 BG i8 0 18
98 76753 GASKET, FLEXITALLIC S 199348* 02/20/02 EA 2 0 2
99 DIRECT BOLT, 1ST STAGE PRESSURE TAP CONNECTION, GE P/N U623P307L027 02-23906 03/19/02 EA 8 0 8
100 DIRECT FABRICATE & RETURN: 8-BOLT BLIND FLANGE FOR 1ST STAGE THERMO 02-25676 03/20/02 EA 2 0 2
101 DIRECT PIPE, 1/2", ASTM A335 P22, SCH 160 **MATERIAL TEST REPORTS R 02-22380 03/02/02 FT 24 0 24
102 DIRECT CUT AND WELD CAP BOTH ENDS UNIT 2 1ST STAGE THERMOCOUPLE WEL R 176800 03/02/02 sv 0 0 0
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DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT
DIRECT

WORK ORDER TYPE: MODIFICATIONS 01-19846-2

** Work Order Parts List **
Description
INSULATION, CALCIUM SILICATE, 16" X 2-1/2", PIPE
CUT & WELD EXISTING 4TH STAGE HP EXTRACTION PIPELINE, 12" A3
SLEEVE, BOLT, HYDRAULIC, FOR UNIT 2 "A" COUPLING, MODIFY SLE
SCREW, HEX SOCKET, 1/4"-20 X 3/4" .475" DIA, .165" HEAD THIC
FABRICATE & RETURN: 4-BOLT BLIND FLANGE FOR 1ST STAGE PRESSU
ASSIST IN REWORK OF UNIT 2 "N-1" PACKING HEAD. PROVIDE SHOP
CUT AND WELD CAP, BOTH ENDS, UNIT 2 18T STAGE PRESSURE SENSI
NUT, 4TH STAGE EXTRACTION FLANGE, GE P/N U614X000P21S5
CUT & PREP: 4TH STAGE EXTRACTION LINE FROM BELLY OF UNIT 2 H
CONTRACTOR: CUT AND WELD EXISTING 4TH STAGE HP EXTRACTION PI
CUT & WELD CAP, BOTH ENDS, UNIT 2 1ST STAGE PRESSURE SENSING
CUT & WELD CAP, BOTH ENDS, UNIT 2 1ST STAGE THERMOCOUPLE WEL
HYDRAULIC TURBINE SHELL CLOSURE SYSTEM SERVICE & FINAL CLOSU
INDUCTION BOLT HEATING SERVICE FOR REMOVAL & REASSEMBLY OF H
STUD, 1ST STAGE THERMOCOUPLE HOLDER FLANGE, GE P/N U623P308L
RENTAL, OFFICE TRAILER, 54' X 12', COST INCLUDES THREE (3) M
ON-SITE MACHINING FOR INSTALLATION OF ALSTOM HP TURBINE DURI
SPOT REPAIR & RETURN: THREE (3) PADS, TWQO (2) FROM A 15" X 1
SEAL KIT, TURBINE COUPLING BOLT TENSIONER, TENSIONER SET P/N
VIDEO INSPECTECTION: TURBINE EXTRACTION & STEAM LINES, RETRI
STUD, 4TH STAGE EXTRACTION LINE FLANGE, GE P/N U606P215L1100
CUT AND WELD HP/IP COOLING PIPE LINE, 2.5" A335 P11, SCHEDUL
CUT & WELD HP/IP COOLING PIPELINE, 2.5" A335 P11, SCHEDULE 1

ISSUE DATE 01/06/11

PO/Req/SIR
02-24161
02-45512-1
02-21061
02-23906
02-25676
02-23448
R 176800
02-23906
02-25694
R 176800
02-45512-1
02-45512-1
02-19413
02-19413
02-23906
02-22224
02-19488
02-25647
02-22484
02-23913
02-23906
R 176800
02-45512-1

Date Due
03/21/02
03/02/02
02/18/02
03/15/02
03/20/02
03/02/02
03/02/02
03/19/02
03/18/02
03/02/02
03/02/02
03/02/02
03/02/02
03/02/02
03/19/02
01/28/02
02/25/02
03/19/02
03/02/02
03/18/02
03/19/02
03/02/02
03/02/02

u/M

EA
sV
EA
EA
EA
sV
SV
EA
sV
SV
SV
sV
sV
=AY
EA
LT
LT
EA
KT
SV
EA
sV
SV
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Ln Tool No

5371

WORK ORDER TYPE: MODIFICATIONS

** Work Order Tools
Noun Qualifier
FIXTURE, JACKING DEVICE
MULTIPLIER, TORQUE
DYNAMOMETER, 25 TON

List **
Measure 1
HP SHELL
4-1

CHAIN

01-19846-2

Measure 2

PORTABLE

ISSUE DATE 01/06/11

Measure 3
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